

Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product backlog and sprint schedule for the Smart Lender project.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority	Members	Start	End
Sprint-1	User Authentication	US N-1	As an analyst, I can log in with a username and password to access the workspace.	2	High	All Members	19-06-2026	20-06-2026
Sprint-1	User Authentication	US N-2	As an analyst, I receive a clear error message on invalid login credentials.	1	Medium	All Members	21-06-2026	22-06-2026
Sprint-1	Workspace Dashboard	US N-3	As an analyst, I can adjust sliders for life expectancy, schooling, and GNI per capita.	2	High	All Members	23-06-2026	24-06-2026
Sprint-1	Workspace Dashboard	US N-4	As an analyst, I can load a country's official UNDP baseline values with one click.	2	High	All Members	25-06-2026	26-06-2026
Sprint-2	ML Prediction	US N-5	As an analyst, I can submit adjusted values and instantly receive a predicted HDI score.	3	High	All Members	27-06-2026	28-06-2026
Sprint-2	ML Prediction	US N-6	As an analyst, I can view the development tier associated with my predicted score.	1	Medium	All Members	29-06-2026	30-06-2026
Sprint-2	Reporting	US N-7	As an analyst, I can download a dynamic SVG report of my simulation.	2	Medium	All Members	01-07-2026	02-07-2026

Sprint-3	Database Logging	US N-8	As an analyst, I can view a history of my past simulations in a dashboard grid.	2	Low	All Members	03-07-2026	04-07-2026
----------	------------------	--------	---	---	-----	-------------	------------	------------

